
NLC damping rings effort from LBNL, FY'00.

Engineering division
Collaboration Collaboration Design

meeting meeting review

Oct-99 Nov-99 Dec-99 Jan-00 Feb-00 Mar-00 Apr-00 May-00 Jun-00 Jul-00 Aug-00 Sep-00
Project engineer

Joseph Rasson 1/5 time
Project engineer Full time 1 FTE
Designer Full time

RF cavity
Neal Hartman 1/4 time
Gary Koehler 1/4 time

close-out
Vacuum 1.625 FTE

Neal Hartman 1/4 time
Gary Koehler 1/4 time
John Berkowitz 1/4 time
Kurt Kennedy 1/4 time

D.C. Magnets
Schlueter / Marks 1/4 time
Engineering intern 1/2 time ramp-up

1.+ FTE

Accelerator and fusion research  division
Oct-99 Nov-99 Dec-99 Jan-00 Feb-00 Mar-00 Apr-00 May-00 Jun-00 Jul-00 Aug-00 Sep-00

Technical 
management Corlett 1/2 time

RF cavity
Rimmer Full time 1.45 FTE
RF physicist 1/2 time
Li 1/5 time

Accelerator
physics Corlett 1/4 time

ALS physics 1/2 time
Li 1/4 time ramp-up
Acc. physicist Full time 1.5+ FTE
RF physicist 1/2 time

LBNL $: Corlett 0 .75 $150 SLAC NLC $: Gary Koehler 0.50 $100
Rimmer 1.00 $200 Schlueter / Ma 0.20 $ 4 0
RF physicist 0.50 $100 Neal Hartman 0.50 $100
Li 0.45 $ 9 0 Project engine 0.50 $100
Engineering intern 0.25 $ 5 0 Acc. physicist 0.50 $100

Designer 0.50 $100
TOTAL LBNL 2 . 9 5 $590 Kennedy 0.20 $ 4 0

ALS physics 0.25 $ 5 0
Berkowitz 0.20 $ 4 0
Rasson 0.10 $ 2 0
TOTAL SLAC 3 . 4 5 $690 TOTAL EFFORT 6 . 4 0 $1,280

J. Corlett 1 2 / 1 6 / 9 9



Oct-00 Nov-00 Dec-00 Jan-01 Feb-01 Mar-01
Project engineer

Project engineer Full time
Designer Full time

RF cavity
Neal Hartman
Gary Koehler

Vacuum
Neal Hartman
Gary Koehler
John Berkowitz
Kurt Kennedy

D.C. Magnets
Schlueter / Marks 1/4 time
Engineering intern 1/2 time

Oct-00 Nov-00 Dec-00 Jan-01 Feb-01 Mar-01
Technical 
director Corlett 3/4 time

RF cavity
Rimmer Full time
RF physicist
Li

Accelerator
physics Corlett 1/4 time

ALS physics
Li
Acc. physicist Full time
RF physicist 1/2 time

LBNL $: Corlett 1 .00 $200 SLAC NLC $: Gary Koehler 0.00 $ 0
Rimmer 1.00 $200 Schlueter / Ma 0.25 $ 5 0
RF physicist 0.50 $100 Neal Hartman 0.00 $ 0
Li 0.00 $ 0 Project engine 0.75 $150
Magnet engineer 0.50 $100 Acc. physicist 0.00 $ 0

Designer 0.75 $150
TOTAL LBNL 3 . 0 0 $600 Kennedy 0.00 $ 0

Accelerator ph 1.00 $160
Berkowitz 0.00 $ 0
Project manag 0.00 $ 0 TOTAL EFFORT 5 . 7 5
TOTAL SLAC 2 . 7 5 $510


